Agenda Item No. 4.1

233 South Wacker Drive
Suite 800
Agency for Planning Skt -

MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: June 3, 2015
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 164 local projects have been initiated. Of these, 105 projects have
been completed, 50 are fully underway, and 9 will get actively underway in the near future.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Discussion






Projects Currently Underway

AP Assi
Project M Timeline ssistance Status and notes
lead type
Algonquin-
Carpentersville Fox Brian May 2014- | Staff Village staff and the steering committee have approved the final draft of the
River corridor plan Daly Aug. 2015 assistance recommendations memo. CMAP staff is drafting the corridor plan.
(see website)
Held internal mid-point coordinating meeting (May 14). Awaiting approval
A'rlington Heights John May 2014- | Staff of final draft of existing co‘nditions repo'rt by steer?ng committee. Creation
bicycle-pedestrian plan ] . of draft plan begun. Planning next steering committee meeting (July) to
. O’Neal Oct. 2015 assistance . . . ) .
(see website) gather input on potential infrastructure recommendations to include in
draft plan.
Kick off meeting with Aurora staff was held on April 29 to refine the project
Lindsay May 2015- | Staff scope and develop the timeline. Review of previous plans and studies
Aurora downtown plan . . o e . .
Bayley July 2016 assistance underway, as well as identification and invitation of steering committee
members. Staff walking tour of the study area will be held in June.
B.arrington area Jack June 2014- | Consultant Public rr.leetinig to Cor.1sider final route candidates was held May 12. Focus
bikeway feasibility . . group discussions will be completed by early June, with draft study
Pfingston | July 2015 assistance .
study expected mid to late June.
Bensenville zoning update | Jake Seid TBD Staff assistance | Newly added to monthly report. Scoping underway.
Steering Committee reviewed existing conditions report and provided
Berwyn parking study | Lindsay Nov. 2013- | Staff feedback to staff on May 28. After revisions are incorporated, the report
(see website) Bayley Oct. 2015 assistance will be published online and drafting of a recommendations memo will
begin.
. . Staff and . . . .
Berwyn zoning Kristin Jan. 2013- Staff received staff feedback on the draft zoning ordinance and is
. . consultant . . . .
revisions (see website) | IThnchak Sept. 2015 . scheduling a review meeting with staff for June.
assistance
A T ; h th : . looi
Blue Island capital Evy Apr.-Dec. Staff ,(;M P' st/ej fis W?I‘kll‘lg w1.t the Ste‘erlng'CoTnmlttee' on de'zve oping a
. . . wishlist” of projects, project selection criteria, and financial analysis. The
improvement plan Zwiebach | 2015 assistance . . . . ..
next Steering Committee meeting will take place in mid June.
Calumet Park planning | Sam May 2015- | Staff Stakeholder interviews underway. 12 conducted till date, more being
priorities report Shenbaga | Feb. 2016 assistance scheduled for June. Data analysis and mapping underway.
Campton'H‘il'ls zoning Kristin Jul. 2014- Consultant Project resumed after a brief hiatus. 'CMAP and Vill.age' staff prf)Vided
and subdivision ) feedback on the draft recommendations memo, which is being incorporated
Ihnchak Dec. 2015 assistance

regulations

prior to distributing the memo to the steering committee.
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http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river
http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning

AP Assi
Project M Timeline ssistance Status and notes
lead type
Chicago Metro Metal Newly completed. The Touhy Avenue Improvements project has been selected by
Consortium (CMMC) Martin Nov. 2014- Staff assistance the CMMC infrastructure subcommittee and the selection has been communicated
infrastructure Menninger | May 2015 to the Federal Highway Administration (FHWA) for consideration in the TIGER
prioritization application process.
Carol Stream Staff has completed the recommendations memorandum and has begun the
comprehensive plan Trevor Feb. 2014- Staff draft plan. Valerie Kretchmer Associates is now undertaking a market
(see ngxvebsite) P Dick Oct. 2015 assistance analysis of three key redevelopment areas. SCB will create illustrations
— following the market analysis.
Ch'lcago Albany Park TBD TBD Staff assistance Newly’added to monthly report. chpmg, znc’ludlng coordination with other
neighborhood plan potential funders and partner organizations, is underway.
Chicaco Pilsen-Little CMAP staff is working with Chicago Department of Planning and
Villa i neiehborhood Evy Dec. 2013- | Staff Development to prepare for community workshops scheduled for June.
lan?see V\;gebsite) Zwiebach | Dec. 2015 assistance The workshops will focus on housing, retail, and historic preservation, as
P - well as industrial areas and access to open space.
hi Pull
;alggizl I—Illiszfir; Park Lindsay June 2015- | Consultant Staff interviewed three firms in May. Board approval of consultant
. Bayley Sept. 2016 assistance selection will be sought at June 10 meeting.
transportation plan
Chicago West Pullman Evy Oct. 2014- Consultant The Consultant‘ team is fir'lalizing the recomrrTendat‘ion‘s and concept plans
neighborhood plan (see . . based on Steering Committee feedback, and is beginning to develop the
. Zwiebach | Sept. 2015 assistance
website) draft plan.
Newly completed. The Steering Committee approved the Chinatown Community
Vision Plan in a signi 2 leting th ject. Th
Chinatown neighborhood | Stephen Apr. 2013- , o , R May 8, completing the project -
. Staff assistance | project’s main community partner received a $50,000 grant from the Chicago
plan (see website) Ostrander | May 2015 : . . L ,
Community Trust to fund a full-time position to oversee coordination of the plan’s
implementation.
Cicero comprehensive Jonathan | Apr.2014- | Consultant The ?onsultant is currently dev'elopl.ng rec'ommendaho'ns. Staff received a
. . preview of these recommendations in a mid-May meeting to discuss
plan (see website) Burch Oct. 2015 assistance .
preliminary concepts.
Draft existi diti t i d by the steeri itt
Crete comprehensive Jack May 2014- | Consultant raft existing conditions report was reviewe b'y' e steering committee
. . May 21; only minor revisions resulted. Public visioning exercise will take
plan Pfingston | Nov. 2015 assistance

place in mid-June.
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http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://119thstreetcorridorplan.com/
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero

AP Assi
Project M Timeline ssistance Status and notes
lead type
Crystal Lake CMAP staff are responding to steering committee feedback on the Existing
. Mar. 2014- | Staff o L
transportation plan Nora Beck . Conditions Report. The visioning workshop has been rescheduled for June
. Nov. 2015 assistance
(see website) 24.
DuPage County / CMAP stéff is wprking on layout of the final plan for publicatilon. Project
. partners (including MPC and Mayors Caucus) presented the final plan to
Addison Homes for a Kendra Sept. 2013- | Staff . . . o
. . . . the Bensenville Community Development Commission on May 18. Similar
Changing Region Smith June 2015 assistance . . . .
. . presentations are planned for June and July in Addison, Villa Park and
project (see website)
Wood Dale.
DuPage County / Drew
Hanover Park Homes s Nov. 2014- | Consultant CMAP, MPC, and MMC have completed review of existing conditions
. _ Williams- . . . . .
for a Changing Region Clark Oct. 2015 assistance reports. Those reports will be distributed to municipal staff in June.
project
DuP Elgin-
}1 28° ;ounty & John May 2015- | Consultant CMAP Board approved consultant selection at the May meeting. Project
O’Hare bicycle and : . . . .
. . O’Neal Sept. 2016 assistance kickoff will occur in June.
pedestrian planning
DuPage County . . . : . .
A . Louise June 2014- | Staff CMAP staff is incorporating staff feedback into the Best Practices Guide
sustainability guide Yeun July 2015 assistance and drafting the indicator guide for the County campus
(see website) & Y & & ty campus.
Elmwood Park zoning | Patrick Nov. 2014- | Staff Stakeholder interviews were completed in April. Analysis phase is
assessment Day Aug. 2015 assistance currently underway.
EndeI?O Ins’Fitu'tfe Kendra Fob.-Oct. Staff CMAI? staff is Cur.rently scheduling .ar}d conducting lfey stake'holder
planning priorities . . interviews. A project market analysis is underway with Valerie Kretchmer
. Smith 2015 assistance . . . .
report (see website) Associates. Community data analysis is ongoing.
Fox Lake planni k Dec. 2014- taff
O.X .a‘ ¢ pranning ]a(.: ec. 20 5 a. Draft recommendations expected in mid-June.
priorities report Pfingston | July 2015 assistance
Franklin Park Jessica Apr. 2015- | Staff Internal research and mapping for existing conditions are underway. Staff
comprehensive plan Gershman | June 2016 assistance met with the Village on June 3 for kickoff meeting.
Following interviews of the top four consultant teams in late April, project
Governors State . ,
. . Holly June 2015- | Consultant team members agreed on and negotiations occurred with the top-ranked
University green . . h ,
. Hudson May 2016 assistance consultant during May. Board approval of the consultant selection will be
infrastructure plan .
sought at the June 10 meeting.
Harvard comprehensive Nora Beck May 2014- | Staff The visioning workshop was held on May 20. CMAP staff are developing a
plan (see website) Nov. 2015 assistance key recommendations memo.
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http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-sustainability
http://www.cmap.illinois.gov/programs-and-resources/lta/endeleo
http://www.cmap.illinois.gov/programs-and-resources/lta/harvard

AP Assi
Project M Timeline ssistance Status and notes
lead type
. Patrick May 2015- | Consultant CMAP Board approved consultant selection at the May meeting. Project
Huntley zoning update . . . .
Day Apr. 2016 assistance kickoff will occur in June.
Kane County health
nane -ounty fiea Stephen July 2014- Staff No update (CMAP staff awaited completion of final component of report
Impact assessment .
. Ostrander | June 2015 assistance by Kane County.)
(see website)
Staff and
Kendall County TBD July 2015- coilslleant Scoping underwa
industrial market study Mar. 2016 . ping Y
assistance
Lake County Route The land use planning e‘ffort is underway (tmd approximately 75%
Staff and complete. The Plan outline, draft plan sections, an Open Space and Natural
53/120 land use plan Jason Nov. 2013- . .
. consultant Resources Network strategy, and a Cooperatlve Planrung Strategy are
(see CMAP website and | Navota Dec. 2015 . . .
roject website) assistance being researched and developed. The Land Use Committee met for the
project Websiie sixth time on April 16, and the next meeting is scheduled for July 9.
Lake County / Round
Lake H f Proj i ft pl i ith
ake lomes for a Stephen uly 2014- Staff rO]eFt team pre.sented and discussed draft plan recommendations wit
Changing Region . Steering Committee members from non-profits and Lake County
. Ostrander | Oct. 2015 assistance . e e
project Government on May 15, and with municipalities on May 29.
(see website)
Internal and external interviews have been completed. Consultant is
Lemont development . Jan.-July Consultant . . . .
. .| Jake Seid . analyzing techniques for streamlining the development review process, and
review process analysis 2015 assistance . .
expects to have recommendations and report complete by mid-July.
Lyons comprehensive plan . July 2013- . . . .
B . F .
(see website) rian Daly May 2015 Staff assistance | Newly completed. Final plan has been approved by the Village in May
McHenry County Staff and A meeting of the McHenry County steering committee was held in early
Comprehensive Jonathan | Jan.-Nov. May. Guidance from that meeting tasked staff with additional research on
. consultant . . . . . .
Economic Development | Burch 2015 assistance possible plan strategies. Coordination with Boone and Winnebago is
Strategy (website) ongoing.
North Aurora Jack Jan. 2014- Consultant Plan Commission reviewed draft plan May 18 with only minor revisions;
comprehensive plan Pfingston | June 2015 assistance draft will go before Village Board on June 1.
. To address ongoing public outreach issues, several focus groups have been
North Chicago o . ) . .
comprehensive plan Jake Seid May 2014- | Staff scheduled for May and June culminating with a community-wide visioning
P P Nov. 2015 assistance session in late June. The outreach process will be followed by a

(see website)

recommendations memo in July.
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http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.lakecorridorplan.org/
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/lta/lyons
http://www.cmap.illinois.gov/programs-and-resources/lta/mchenry-county-ceds
http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago

AP Assi
Project M Timeline ssistance Status and notes
lead type
O’Hare area truck route | Jessica TBD Consultant Internal scoping underway, with external stakeholders meeting expected in
coordination Gershman assistance June.
Oswego-Montgomery-
YOﬂ?Vﬂle shared Louise May 2014- Sta.ff Staff is drafting the final Shared Services Study.
services study (see Yeung July 2015 assistance
website)
. .. Staff and . .
Park Forest zoning Kristin June 2013- Staff drafted sections of the UDO and expects to complete a draft ordinance
. . consultant . ..
revisions (see website) Thnchak Oct. 2015 . for internal review in June.
assistance
Pi Aug. 2014- 1
neree GroYe ]a?k ug. 20 Con.su tant No change from previous month; draft plan expected in June.
comprehensive plan Pfingston | Aug. 2015 Assistance
Regional truck Jessica Jan. 2015- Consultant CMAP Board approved Cambridge Systematics as the consultant for this
permitting project Gershman | June 2016 assistance project at their May meeting. Contract details should be finalized in June.
Richton Park capital . June 2015- ‘ . , S
Brian D I 28.
improvement plan rian Daly Feb. 2016 Staff assistance | Newly added to monthly report. Initial meeting with Village staff held May 28
Consultant provided a draft of more than half of the Ordinance in May,
Richton Park zoning Jake Seid Nov. 2014- | Consultant which will be reviewed by staff and discussed with the Planning and
revisions Dec. 2015 assistance Zoning Commission in July. The rest of the Ordinance will be provided
after this discussion and review is complete.
d stakehold ting held May 7. Data collecti d stakehold
Roselle comprehensive | Dan Feb. 2015- Consultant 'Secon. stake 0, et me‘e g e ay' ata co ‘ec on an. srakeholaer
. interviews continue, with second Steering Committee meeting scheduled
plan Olson Mar. 2016 assistance . . . L
for June 8. First public forum and website launch expected in mid-June.
Rosemont . Sam Oct. 2013- Staff Public comment p?rlod over. Comments fron‘1 Steering Co.mmlttee, publ.lc,
comprehensive plan . and partner agencies being incorporated and implementation chapter being
. Shenbaga | July 2015 assistance
(see website) drafted.
South Elgin zoning Patrick Oct. 2014- Staff Stakeholder interviews were concluded in May. Existing conditions review
update Day May 2016 assistance is currently underway.
Village formed project Steering Committee. CMAP staff developed project
South Holland Stephen Apr. 2015 | Staff web site, and l?egan preparing maps for upcoming existing COTIdlthl‘lS
) . report. Staff will meet with Village on June 2 to discuss water issues and
comprehensive plan Ostrander | July 2016 assistance

plan next steps for project, including the kick-off meeting for the newly-

formed Steering Committee.

LTA Program Update

Page 5 June 3, 2015



http://www.cmap.illinois.gov/programs-and-resources/lta/oswego-montgomery-yorkville
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont

AP Assi
Project M Timeline ssistance Status and notes
lead type
SSMMA Cal.umet Green Brian May 2014- Staff and o
Manufacturing consultant No update at this time.
. Daly July 2015 .
Partnership assistance
Draft version of limited, project-specific existing conditions report
SSMMA Complete John July 2014- Staff substantially completed and currently in review (internal). Additional
Streets plan O’'Neal Dec. 2015 assistance contents for report appendix being planned/outlined. Focus group meeting
with southland cycling groups pushed back to June or July.
St lanni
cgel praniing Jonathan | Feb.-Oct. Staff Stakeholder interviews are complete along with much research. Staff is
priorities report . . . .
. Burch 2015 assistance developing possible recommendations.
(website)
I 1ti 1
gaism;::tril(()): ; lan (see Lindsay June 2013- | Staff Final plan formatting expected to be complete by June 10 meetin
P P Bayley June 2015 assistance P & EXP P y &
website)
R RFP i in April finalists i i i .
Villa Park zoning Patrick fuly 2015- Consultant esponses to were reviewed in April, and finalists interviewed in May
. . Board approval of consultant selection will be sought at the June 10
ordinance Day Oct. 2016 assistance .
meeting.
Waukegan subarea plan | Stephen Oct. 2012- Staff No update (CMAP staff awaited City’s decision on timing of final
(see website) Ostrander | June 2015 assistance presentation of plan to City Council for approval).
West Suburban
h f
;i:ncglJl III;E:Ieli (’Zf C(;Tmerce Evy June 2014- itaiftan and | N dat
' SHYy cargo Zwiebach | Oct. 2015 ssisiance © Hpaate.
oriented development small contract
plan
eschserzong | Kt | Now 2014 | Coslant | S S e b e e emmndains e
ordinance Ihnchak Oct. 2015 assistance June y £ & P
Will ty Prest Th ty is in th f adopting the M f Work. A kick-
1‘ Coun y reston Trevor May 2015- | Staff e Cou'n y 1s'1n e procetss of a op'mg ' e O['J/Scope‘o or ic
Heights neighborhood . . off meeting with the Steering Committee is tentatively being scheduled for
Dick May 2016 assistance
plan June.
Winthrop H
COi’II’I ri%ins?\fzoﬁan Sam Sept. 2014- | Staff Meeting with State Rep, IDNR, IEPA, and Lake County FPD conducted.
p P Shenbaga | Oct. 2015 assistance Plan outline drafted. Draft Plan underway.

(see website)
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http://www.cmap.illinois.gov/programs-and-resources/lta/steger
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/programs-and-resources/lta/waukegan
http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor

CMAP Assistance

Project Timeline Status and notes
lead type

Draft plan under review by steering committee, Metra, and Pace. The Draft

Zion comprehensive Feb. 2014- Consultant Plan is anticipated to be released on Monday in advance of the City’s

. Nora Beck . . . s . .

plan (see website) June 2015 assistance Planning and Zoning Commission Open House and Public Hearing,
scheduled for June 11.
Bi4
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http://plan4zion.com/

